

SECRET

25X1A

3754-63
Copy 6 of 6

2 December 63

MEMORANDUM FOR: Deputy Director (Science and Technology)

SUBJECT: Daily Activity Report - 2 December 1963

1. GENERAL:

a. An OXCART delivery and flight schedule (including the A-12, AF-12 and first six R-12 aircraft) was prepared for DD(S&T).

b. M/Gen. J. Gaugh, USAF operations to be briefed on OXCART by OSA 2 December 63.

c. OSA to brief DD(S&T) on Advanced Satellite program December 2.

d. DD/I briefing team with results of missions against targets will proceed to December 10-15.

25X1C
25X1C

2. FIELD ACTIVITIES:

a. GOLDEN TREE:

(1) Mission 3785 completed 29 November 63. Pilot estimates 25% coverage. No reaction reported.

(2) Mission 3786 cancelled 30 November 63 due to weather.

(3) No mission scheduled for 1 Dec. 63.

(4) Mission 3786 rescheduled for 2 December 63.

b. SATELLITE:

(1) CORONA M Mission 9061 vehicle operating normally thru revolution #70. Planned recovery time 1803 EST 2 Dec. 63.

25X1C

c. DETACHMENT:

25X1A

(1) No activity. Aircraft undergoing periodic inspection and

Approved For Release 2002/08/09 : CIA-RDP63-00313A000500150068-7

SECRET

Control System

~~SECRET~~

25X1A

4. EDWARDS AIR FORCE BASE:

(1) Staging detachment deployed to Ramey Air Force Base on 1 December 63. Mission against [] targets alerted for 2 December 63, but subsequently delayed 24 hours for political reasons.

25X1C

3. OX CART: No flights due to Thanksgiving holiday.

~~SECRET~~